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14-62/ 
Re: Annual Progress Report for Proiect No. '®&02*- Silver Cross Ambulatory Surgery Center 

Dear Mr. Constantino: 

On September 13, 2016, the Illinois Health Facilities & Services Review Board (the "Board") approved 
our application for permit (the "Application") to establish a multi-specialty ambulatory surgical treatment 
center (the "Surgery Center") in New Lenox, Illinois (the "Project"). Pursuant to 77 III. Adm. Code 
1130.760, we are hereby submitting our annual progress report for the Project. 

1. CURRENT STATUS OF PROJECT 

No changes have been made to the scope or size of the Project. Construction has been 
completed. On October 10, 2017, the Illinois Department of Public Health ("IDPH") conducted the 
life safety code survey for the Surgery Center. We were verbally informed by the life safety code 
surveyors that the Surgery Center passed its life safety code survey. 

2. COSTS INCURRED TO DATE 

We have spent $9,727,136 on the Project (as of August 31, 2017). See Exhibit A. 

3. THE METHOD OF FINANCING THE PROJECT AND SOURCES OF FUNDS 

The method of financing and sources of funds for the Project have not changed since the filing of 
the Application. More specifically, the Project has been funded through the use of cash. 

4. THE MOST RECENT APPLICATION AND CERTIFICATION FOR PAYMENT FOR THE 
CONSTRUCTION CONTRACT, AS PER FORM G702 (AIA) OR EQUIVALENT 

The most recent applications and certifications for payments related to the construction contracts 
associated with the Project (G702 form) are attached hereto as Exhibit B. 

5. THE ANTICIPATED DATE OF COMPLETION 

Completion of the Project should happen as soon as IDPH conducts a final licensure survey for 
the Surgery Center and issues a license for the Surgery Center. That should presumably happen 
in the next few weeks. 

The way you should be treated: 
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Please contact me directly at (815) 300-7112 if you have any questions or need any additional 
information. 

Sincerely, 

j‘ Ort .  Vice President, 0 ations 

Attachments 

cc: 	Edward J. Green, Foley & Lardner, LLP 
Ruth Colby, Silver Cross Hospital 
Mariel Yekich, Silver Cross Hospital 



EXHIBIT A 
ANNUAL REPORT 10/13/2017 

PROJECT NO. 16-021 
SILVER CROSS AMBULATORY SURGERY CENTER 

Preplanning Costs 
Site Survey and Soil Investigation $10,000.00 $10,000.00 
Site Preparation $1,200,000.00 $1,162,004.00 
Off Site Work $ 0.00 $0.00 
New Construction Contracts $5,553,449.00 $5,640,934.00 
Modernization Contracts $0.00 $0.00 
Contingencies $555,344.00 $0.00 
Architectural / Engineering Fees $547,521.00 $333,033.00 
Consulting and Other Fees $383,022.00 $335,007.00 
Moveable or Other Equipment $2,842,090.00 $2,246,158.00 
Fair Market Value of Leased Equipment $0.00 $0.00 
Bond Issuance Expense $0.00 $0.00 
Net Interest Expense During 
Construction $0.00 $0.00 
Fair Market Value of Leased Space $0.00 $0.00 
Other Costs to be Capitalized $0.00 $0.00 
Acquisition of Building or Other Property 
(excl land) $0.00 $0.00 
ESTIMATED TOTAL PROJECT COST $11,091,426.00 $9,727,136.00 

* Please note that the final invoices for the Project are still being reviewed and processed, so the 
amounts listed in Exhibit A remain subject to change. That said, our 'total project costs" should be 
reasonably close to the amounts currents listed in the 'obligated to date" column. 
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EXHIBIT B 
ANNUAL REPORT 10/13/2017 

PROJECT NO. 16-021 
SILVER CROSS AMBULATORY SURGERY CENTER 
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